

U1888 專案時程表

U1888 Project Schedules

遊戲大廳

22 個工作日 15/03/20～15/04/20

輪盤、足球、浩克、百家、骰寶五款遊戲

18 個工作日 15/04/21～15/05/14

遊戲控盤設計

12 個工作日 15/05/15～15/06/01

內部測試

7 個工作日 15/06/02～15/06/10

後台功能建置

40 個工作日 15/03/20～15/05/14

後台控盤設定

12 個工作日 15/05/15～15/06/01

後台測試

7 個工作日 15/06/02～15/06/10

第二輪遊戲

5PK、007、7PK、德州撲克 22 個工作日 15/06/11～15/07/10

第二階段區網專案建置

初估預計 60 個工作日 15/07/11～15/09/30

Game Hall.

22 work days 15/03/20～15/04/20

Rotary table、football、Hulk、Baccarat、Sic-Bo five games.

18 work days 15/04/21～15/05/14

Games Control design.

12 work days 15/05/15～15/06/01

Games close Beta test.

7 work days 15/06/02～15/06/10

Backstage system design.

40 work days 15/03/20～15/05/14

Backstage system control design.

12 work days 15/05/15～15/06/01

Backstage system beta test.

7 work days 15/06/02～15/06/10

Second part games for 5PK、007、7PK、holdem.

22 work days 15/06/11～15/07/10

**Next Project for local network games preliminary estimates 60 work days 15/07/11
～15/09/30**

備註：15/06/10 測試完成並交付保證金後方能轉移至正式伺服器營運。

PS. 15/06/10 will be finish, after test for all systems, needs to pay contract security deposit, then will trun to official server and service trials.

Signature :